

**SECRET**

NRO REVIEW COMPLETED

[Redacted]

Copy 4

6 September 1963

25X1

MEMORANDUM FOR: Deputy Director for Science and Technology

SUBJECT : Daily Activity Report - 6 September 1963

1. Mission Status

a. IDEALIST - The U-2 detachment at Edwards Air Force Base, California is in standby status. [Redacted]

b. BRASS KNOB - One U-2 mission was flown over Cuba with an estimated 95% target coverage and no reactions reported.

c. SATELLITES - The CORONA/J No. 1001 (second capsule) was contacted last night and indications are that the capsule separated. The capsule has not been recovered and an electronic search from 5° N - 32° N was not successful. The search was terminated at 0030L this morning.

2. OXCART flights: 5 September 1963

a. There was no flight activity on this date.

3. OXCART Status [Redacted] 1700 hours, 5 September 1963.

a. Aircraft #121: Installing instrumentation for left engine ejector flap area.

b. Aircraft #122: Completing installation of both engines.

c. Aircraft #124: Two flights cancelled because of weather.

d. Aircraft #125: Accomplishing 25 hour periodic inspection and service bulletin work.

**SECRET**

[Redacted]

25X1

**SECRET**



25X1

- e. Aircrafts #126 and #127: Flights cancelled because of weather. Both rescheduled for 6 September.
- f. Aircraft #128: Final assembly with completion estimated by 13 September.
- g. Aircraft #129: Initial assembly. No estimated completion date.

-2-

**SECRET**